

ENG

## **Brief description Project Erasmus+ Extra UE Countries Call 2015 Partner Countries (KA 107)**

**Foreign Partner :** *Institut Agronomique et Veterinaire Hassan II (IAV\_Rabat), filière de formation en médecine vétérinaire* - Degree course in Veterinary Medicine, Rabat, Marocco

**Italian Partner:** Department of Veterinary Science (**DVS\_UNITO**), Degree course in Veterinary Medicine, Grugliasco-Torino, Italia

**Type of mobility:** individual mobility (students, professors and technical staff)

**Local Responsible/ Co-ordinator (IAV\_Rabat):** Prof. Noursaid Tligui, Dept. Animal Pathology

**Local Responsible/ Co-ordinator (DVS\_UNITO):** Dr. Daniele De Meneghi, Infectious Diseases unit , DVS\_UNITO

**Project duration:** 2 years (during 2015/16 and 2016/17 academic years)

**Start:** autumn 2016

**End:** July 2017

### **Activities carried out/mobilities performed:**

- i. *teaching and technical staff incoming* (IAV\_Rabat → DSV\_UNITO)  
3 mobility flows, performed by 3 teachers (*teaching staff mobility*)  
1 mobility flow, performed by a technical staff member (*staff training mobility*)  
duration of the mobility flows: min. 7 days – max. 30 days
- ii. *teaching and technical staff outgoing* (DSV\_UNITO → IAV\_Rabat)  
4 mobility flows, performed by 3 teachers  
1 mobility flow, performed by a technical staff member  
duration of the mobility flows: min 10 days - max 15 gg
- iii. *students incoming* (IAV\_Rabat → DSV\_UNITO)  
3 mobility flows, performed by 3 students 2° study cycle (last year course vet med);  
2 mobility flows, performed by 2 students 3° study cycle (research doctorate-PhD);  
an additional mobility flow (PhD) has been planned and organized, however it was not carried out as the candidate resigned (serious family problems)  
duration of the mobility flows: min. 3 months - max. 5 months
- iv. *students outgoing* (DSV\_UNITO → IAV\_Rabat)  
one mobility flow for 3° study cycle (PhD) was planned, but not implemented

**Notes/Comments:** project successfully concluded with satisfactory evaluation and feed-back from both partners; a further mobility project aimed to continue and strengthen the first phase of the inter-institutional collaboration was financed under the Call 2017 Partner Countries, and it is presently under implementation (the first mobility flows for students incoming are foreseen to start within the autumn/winter semester of the 2017/18 academic year, to be soon followed by mobility flows of teaching and technical staff).

**Last update: October, 2017**